2020 Roadway Rehabilitation Project
July 17, 2020 Update

All schedules are weather permitting.

Phasing map available on following page.

Phase 1
e Restoration work is scheduled to continue all next week to address areas that
need de-weeding and reseeding.

Phase 2
e Restoration work is scheduled to continue all next week to address areas that
need de-weeding and reseeding.

Phase 3
e Trail paving work is scheduled to occur.
e Crews are scheduled to complete miscellaneous concrete work.
e Topsoil work is scheduled to occur.
e There is a possibility crews will be paving the final layer of pavement Thursday
and Friday.

Phase 4
e Curb replacement is scheduled to begin mid-to-end of next week.
e Crews are scheduled to lower the iron.
e There is a possibility crews will be milling the top layer of pavement Thursday
and Friday.

Questions?
Questions can be directed to the project hotline at (612) 430-2805.
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